Financial Assistance
Award

DENALI COMMISSION
510 L Street, Suite 410
Anchorage, Alaska 99501

(907) 271-1414 (phone)
(907) 271-1415 (fax)
www.denali.gov

Award Number 00304-02

Award Title

Akutan Port/Ferry Dock Improvements

Performance Period | April 1, 2007

through December 31, 2011

Recipient Organization & Address

Authority
112 Stat 1854

CFDA Number

90.100

Denali Commission Finance | Ms. Jennifer Price

Officer Certification

Akutan, City of
3380 C St Ste 205
Anchorage, AK 99503-3952

Phone: 907 698 2241

12/29/2010 Recipient DUNS # 153888698 TIN # 920074247
Cost Share Distribution Table
) New Funding Prior Period Funding
Accounting Code = — = = — = Total
Denali Commission | Other Contributors || Denali Commission | Other Contributors
95670000AL $0.00 $434,000.00 $434,000.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
SAFETEA-LU SS 5309 Match $0.00 $87,400.00 $87,400.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
Total $0.00 $0.00 $434,000.00 $87,400.00 $521,400.00

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

See next page

Signature of Authorized Official - Denali Commission

Electronically Signed

Typed Name and Title
Ms. Corrine Eilo
Director of Administration

Date

12/28/2010

Rev: 05/2008
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REMARKS:
Amended Award Conditions to the Financial Assistance Award between the Denali Commission and
the City of Akutan for Akutan Port/Ferry Dock Improvements, Award No. 304-07, Amendment 2

All changesto the award conditions are noted below.

1. Award Performance Period

The amended award performance period is April 1, 2007 through December 31, 2011. Thisisthe
period during which award recipients can incur obligations or costs against this award.

This extension isrequired to allow time to complete final work on preparing port, harbor and marine
link mapping and development, which had been put on hold due to unfavorable weather conditions.

Project is scheduled to be completed summer of 2011.

There are no other changes to the original Financial Assistance Award, as amended.



